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Grant Number: Obligation Date: Award Date:
B-13-DS-01-0001

Grantee Name: Contract End Date: Review by HUD:
Alabama 12/15/2015 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$49,157,000.00 Active Tammy Perdew
LOCCS Authorized Amount: Estimated PI/RL Funds:

$49,157,000.00 $0.00

Total Budget:
$49,157,000.00

Disasters:

Declaration Number

FEMA-1971-AL
FEMA-4052-AL
FEMA-4082-AL

Narratives

Disaster Damage:

The tornadoes of April 2011 left a path of destruction in Alabama covering over 1,000 miles, and FEMA estimates the State’s property damage
in the billions of dollars. More significant than the recovery challenges left by the devastation, however, was the loss of 242 lives - the second
highest loss to tornadoes in Alabama history. In addition, more than 2,200 people were injured.

The National Weather Service confirmed that the 30 tornadoes which struck the northern two-thirds of central Alabama included five EF-4
monsters and an ER-5 colossus with 200+ miles-per-hour winds that destroyed nearly all the rural town of Hackleburg in Marion
County. Several other communities had major damage. Nearly 14,000 homes were either totally destroyed or declared uninhabitable

Recovery efforts began within minutes of the storm as Alabama’s municipal, county and State officials and employees (including the
Governor), the Emergency Management Agency, FEMA, the Alabama National Guard, and other community agencies were joined by
churches, individuals and volunteer organizations to care for affected residents and start the process of putting communities back

together. While all 67 counties in the State are declared disaster counties, 43 qualified for both individual and public assistance from FEMA.

Reports from local areas state that in some cases it was not the tornado itself that caused damages; rather the heavy machinery used for
debris removal damaged streets and underground infrastructure. Also, secondary effects such as saturation and infiltration of contaminants
had significant effects on wells and septic systems in some areas.

According to information provided by the University of Alabama, Center for Business and Economic Research, much infrastructure damage
was done to schools and structures used for governmental services, such as fire and police stations, environmental services, and emergency
management agencies. There was also damage to light poles and power delivery towers and lines; in particular, a number of large light poles
along Interstates 20, 59, and 65 were reported down or severely damaged. The U. S. Department of Transportation in January of 2012
announced that $16.6 million dollars in federal money was being allocated to Alabama for repair of highways, bridges, and other infrastructure
damaged by the April 27 tornadoes. According to reports from FEMA and other sources, a total of 4 schools were destroyed; 4 other schools
suffered major damage; and 7 additional schools had major roof damage. Alberta Elementary and University Place Elementary/Middle School
in the City of Tuscaloosa; Hackleburg Elementary and Hackleburg High School (Marion County) were destroyed. The schools with major
damage were Holt Elementary (Tuscaloosa County), Phil Campbell High School (Franklin County), Plainview High School (DeKalb County)
and East Elementary School (Cullman County). Schools with major roof damage included one in the City of Jasper (Walker County) and six in
St. Clair County.

A FEMA Situation Report in July 2011 listed five critical facilities that were destroyed or rendered unusable: Fire Station #18 (Jefferson
County), Kowaliga Fire Station #2 (Elmore County), the Tuscaloosa County Emergency Management building, the Tuscaloosa Salvation Army
building, and the
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Disaster Damage:

Cullman County Courthouse. In addition, the Cullman Emergency Medical Services facility was listed as sustaining major damage. This list is
not exhaustive, however, as Tuscaloosa had a police substation and fire station in the Alberta area rendered unusable.

The State's CDBG-DR Single-Family and Multi-Family Housing activities are eligible under the Housing and Community Development Act of
1974 (HCDA) 105(a)4, 24, 26. Infrastructure activities are eligible under HCDA 105(a)1-3, 4, 14. Economic Revitalization activities are eligible
under HCDA 105(a)14, 17, 22.

Recovery Needs:

Understanding and assessing unmet need is the first step toward long-term disaster recovery. Unmet need is the gap between total disaster
damage a community sustained and the post disaster resources the community received from all sources to assist in its recovery. Resources
include private insurance; federal assistance received from FEMA and SBA; and any State, local or volunteer resources received. The CDBG
Disaster Recovery Program funds are designed to supplement other funding sources, in compliance with the Stafford Act (section 312) which
prohibits any duplication of benefits.

Assessment of unmet need for long-term disaster recovery includes three components: housing; infrastructure; and economic revitalization.
The Needs Assessment is essentialto guide the development and prioritization of planned recovery activities; to assure targetingof limited
resources to areas of greatest need; and to promote healing which is essential at the individual, neighborhood and community level. ADECA’s
needs assessment was conducted inthe following phases:

Phase 1 (Public Meetings): ADECA solicited feedback through local meetings with individuals and groups and maintained on-going dialogue
with local governments, regional planning commissions, and other public and private agencies.

Phase 2 (Surveys): This phase was comprised of Housing Authority and Continuum of Care surveys emailed by ADECA on July 5, 2013 to
determine unmet facility needs.

Phase 3 (Applications): Applications from eligible entities were received at ADECA on July 22, 2013. Each application included a section on
Unmet Needs within the locality. These applications are the primary data source on tornado disaster needs.

Phase 4 (Public Comments): ADECA will compiled a list of public comments receivedduring the public comment period (similar comments
may be grouped) and the ADECA response to each substantive comment.

As stated in the Federal Register (Docket No. FR-5628-N-01 effective April 23, 2012), “Disaster recovery needs evolve over time as the full
impact of a disaster is realized and costs of damages transition from estimated to actual. Remaining recovery needs also evolve over time as
they are met by dedicated resources.” Therefore, minor changes up to substantial amendments to the Action Plan may become necessary.
Housing-Housing conditions in the wake of the tornadoes have been extensively documented by FEMA, SBA, and the American Red Cross. .
Statistical information from those agenciesin the hardest hit areas is provided by county (and in some cases by zip code) at the end of
theAction Plan for Round 1 as Amended.

The Alabama Housing Needs Assessment reported that FEMA received 84,480 registrations from disaster victims from 43 counties, but not all
of these were approved for FEMA assistance, and not all were for housing. FEMA property inspections of affected housing showed that
11,921 were insured and 12,406 uninsured for a total of 24,327 inspections. Thus, those reporting insurance and those reporting no insurance
to FEMA were split almost evenly. Public Housing and Housing Choice Vouchers: The Alabama Housing Needs Assessment further confirms
that 224 public housing units were destroyed and 292 were heavily damaged, with 156 displaced families. The hardest hit public
housiauthorities (PHAs) were in Tuscaloosa, Phil Campbell, and Hackleburg. These ce m

Recovery Needs:

at;

All displaced public housing families were offered housing in vacant units. Among the families receiving Housing Choice Vouchers (HCV), 105
families were displaced from damaged or destroyed market rate units. At the time of the report, 83 (79%) had been permanently rehousedwith
HCV subsidies and of the remaining 20 households, 18 were pending inspection of a unit for HCV subsidy and two (2) refused assistance and
pursued other housing options. HUD multi-family units had significant damage (362 units with major damage and 209 familiesdisplaced). At
report completion, all displaced residents were permanently or temporarily housed while their pre-disaster units were repaired.

USDA Housing: The Alabama Housing Needs Assessment reports that 22 USDA units were damaged, with 12 units destroyed in Hackleburg.
Most displaced families were re-housed in vacant USDA units. The 12 unit complex in Hackleburg was rebuilt and reopened in October, 2012.
Unmet Need — Housing: Vast needs exist regarding infrastructure restoration and economic revitalization in Alabama; however, ensuring that
the unmet housing needs of the residents are met is of highest priority. HUD’s Office of Policy Development and Research (PD&R)
calculatesunmet housing need as “the costs to repair seriously damaged housing units beyond the fundsthat private insurance coverage,
FEMA grants, and SBA loans provide.”

According to the Alabama Housing Needs Assessment dated October 18, 2011, “HUD estimates nearly $108.9 million in unmet housing
needs after taking into account losses already covered by insurance, FEMA individual assistance, and SBA loans. According to estimates,
there are 575 owner-occupied housing units with an approximate unmet housing need of $20.6 million, and 1,671 rental units with an unmet
housing need of nearly $88.3 million.”

Further, the Assessment cited above states that Jefferson, Cullman, DeKalb, Tuscaloosa, Marshall, Jackson, and Madison counties have 312
(54.4%) of the owner-occupied units for total unmet needs of $10.6 million. Tuscaloosa concentrates 70.1% (1,171) of the rental units with
unmet needs and 62.5% ($55.2 million) of the amount of rental unmet needs in the State of Alabama. Sources available to ADECA document
that the unmet housing needs in Alabama are significant. According to the Alabama Housing Needs Assessment prepared by HUD, only about
50% of housing losses were covered by insurance. Therefore, housing rehabilitation and construction will be an on-going ADECA priority.
Significant housing unit damage to hard-hit localities issummarized below.

Tuscaloosa County: A delay has been observed because the County does not have an on-going program related to property inspection,
condemnation and/or structure removal. The County is dealing with issues on a case-by-case basis. Holt Community was identified as an area
of great need, with major damage, many elderly and school-age residents, and a high poverty level. City of Tuscaloosa: According to the City
of Tuscaloosa, 1,258 units were destroyed; 3,905 units were damaged (total: 5,163) with only 964 building permits to date.
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City of Haleyville: The Cumens Subdivision was among the hardest hit areas in Haleyville--12hoss had major damage and 3 houses were
destroyed.
City of Cordova: The residential areas near the Central Business District weredesrydohaildmaged./&ptTownoPiCmbelFEAapna

Recovery Needs:

loyment rates decreased as Alabama’s economy improved. Each county in the disaster area had double digit decreases in unemployment
between March 2011 and June 2013.

Even in the most impacted counties, except for DeKalb and Franklin Counties, overall employment increased at close to or above Alabama’s
employment growth. Smaller increases in employment were observed in the more rural counties of DeKalb and Franklin. However, the
increase in employment and the drop in unemployment in the other rural county (Marion) were significantly better than for the 43-county
disaster area. Unemployment trends for the 43-county disaster area were similar to the trends in the State’s unemployment.

The State of Alabama certified as part of it's HUD Approved Action Plan that it will affirmatively further fair housing, which means that it will
conduct an analysis to identify impediments to fair housing choice within its jurisdiction, takeappropriate actions to overcome the effects of any
impediments identified through that analysis, and maintain records reflecting the analysis and actions in this regard. (See 24 CFR
570.487(b)(2) and 570.601(a)(2).) In addition agreements with subrecipients will meet all civil rights related requirements pursuant to 24 CFR
570.503(b)(5).

Recovery Needs:

24 homes have been repaired or replaced according to the most recent data.

Town of Hackleburg: Reports show 197 structures were destroyed with another 241 housing units rendered unsafe. The Town'’s inventory
shows that 88 houses have been repaired or replaced since the tornadoes.

Infrastructure- Unmet Needs Identified by Local Areas: The first approach to determining infrastructure needs, including public facilities and
debris removal, was to request that the local areas submit applications for infrastructure needed to get the community back on the path to
recovery.Reports from local areas state that in some cases it was not the tornado itself that caused damages; rather the heavy machinery
used for debris removal damaged streets and underground infrastructure. Also, secondary effects such as saturation and infiltration of
contaminants had significant effects on wells and septic systems in some areas.

State Bond Issue: A State bond issue for $30 million, signed by Governor Robert Bentley, included funding for the schools indentified above
as well as funding for Murphy High School in Mobile (damaged in a 2012 tornado).

Public Facilities Damaged: In addition, a number of public facilities were damaged or destroyed.

Unmet Need — Infrastructure: Section VI.D (2) of the HUD Federal Register Notice of April 16, 2012 directs that “Typical infrastructure activities
include the repair, replacement, or relocation of damaged public facilities”. Our analysis and public comments received show that water,
sewer, and roads, as well as select public facilities, should be an important focus of the disaster funding available to the State. Signification
infrastructure unmet needs by hard-hit localities are summarized below.

City of Tuscaloosa: Tuscaloosa estimated their unmet need for infrastructure at $5,796,994 (with upgrades, $28,086,260). Damaged
structures included the Curry Facility which houses operational and office space for four (4) City departments, Fire Station No. 4 located in the
Alberta community, and East Police Precinct located in Alberta community. The estimate for street reconstruction and repair is $11,000,000,
with water and sewer repairs estimated atanother $9,492,900.

Town of Hackleburg: The Police Station and Fire Station were destroyed. Town Hall wasseverely damaged.

City of Cordova: Destroyed or heavily damaged structures included City Hall, the Library, Senior Center, Fire Station, Police Station, and the
Industrial Development Office.

Economy- Unemployment and Business NAICS Code: The months following the tornado were marked by high unemployment in Alabama due
to many businesses being severely damaged or totally demolished and having to shut down either temporarily or permanently. This involved a
large area of impact and included businesses in all categories from commercial to manufacturing. A most comprehensive assessment of
business damages came from SBA; however, SBA did not identify individual businesses or NAICS code.

A comparison of total unemployment for March 2011, March 2012, and preliminary data for June 2013, based on data developed by the
Alabama Department of Labor, March 2011, the last month before the tornadoes,representsthe baselinefora
“normal”’economicenvironment.Initially,the43countiesshowedsignificantincreasesintheunemploymentrate,butovertimetheirunemp

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $48,662,000.00

Total Budget $2,994,915.21 $48,662,000.00

Total Obligated $2,994,915.21 $48,662,000.00

Total Funds Drawdown $874,176.32 $46,541,261.11
Program Funds Drawdown $874,176.32 $46,541,261.11
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $597,175.80 $46,287,041.27

Most Impacted and Distressed Expended $531,423.34 $30,906,568.68

Match Contributed $0.00 $2,722,821.49
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Progress Toward Required Numeric Targets

Requirement
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on Admin

Most Impacted and Distressed Threshold (Projected)

Overall Progress Narrative:

Target

$0.00
$7,373,550.00
$9,831,400.00
$2,457,850.00
$23,816,566.50

Actual
70.05%

71.50%
$2,722,821.49
$0.00
$1,804,479.34
$1,804,479.34
$32,640,498.32

Housing, Economic Development and Infrastructure activities continue to progress within the parameters of the

submitted action plan.

Project Summary
Project #, Project Title

Program Funds

Drawdown Budgeted
R1-0099, R1-ADMINISTRATION $0.00 $1,457,850.00
R1-0101, R1-HOUSING $0.00 $2,052,451.64
R1-0102, R1-NON-HOUSING $0.00 $28,599,717.36
R2-0099, R2-ADMINISTRATION $0.00 $197,955.59
R2-0101, R2- HOUSING $0.00 $3,262,992.58
R2-0102, R2-NON-HOUSING $0.00 $804,411.83
R3-0101, R3-HOUSING $0.00 $2,000,000.00
R3-0102, R3-NON-HOUSING $0.00 $1,000,000.00
R4-0099, R4-ADMINISTRATION $0.00 $77,637.59
R4-0101, R4-HOUSING $0.00 $1,461,414.24
R4-0102, R4-NON-HOUSING $0.00 $960,948.17
R5-0101, R5-HOUSING $0.00 $2,843,814.43
R5-0101(EXT), R5-HOUSING(EXT) $151,800.66 $656,185.57
R6-0099, R6-ADMINISTRATION $0.00 $69,810.22
R6-0099(EXT), R6-ADMINISTRATION(EXT) $1,225.94 $654,596.60
R6-0101(EXT), R6-HOUSING(EXT) $97,412.23 $822,574.18
R6-0102, R6-NON-HOUSING $0.00 $878,081.14
R6-0102(EXT), R6-NON-HOUSING(EXT) $623,737.49 $1,356,558.86

This Report Period

Project Funds

To Date

Program Funds
Drawdown

$1,457,850.00
$2,052,451.64
$28,599,717.36
$197,955.59
$3,262,992.58
$804,411.83
$2,000,000.00
$1,000,000.00
$77,637.59
$1,461,414.24
$960,948.17
$2,843,814.43
$151,800.66
$69,810.22
$1,225.94
$97,412.23
$878,081.14
$623,737.49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

Project #/ Title: R1-0099 / R1-ADMINISTRATION

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
R1-0099

Projected Start Date:
04/27/2011

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Alabama-ADECA

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R1-ADECA-ALABAMA-ADMIN
R1-ADMINISTRATION

Activity Status:

Completed

Project Title:

R1-ADMINISTRATION

Projected End Date:

11/26/2015

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date

N/A $1,457,850.00
$0.00 $1,457,850.00
$0.00 $1,457,850.00
$0.00 $1,457,850.00
$0.00 $1,457,850.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,457,850.00
$0.00 $1,457,850.00
$0.00 $0.00

$0.00 $0.00

ADMINSTRATION COST FOR PAYROLLS, TRAVEL AND OTHER RELATED EXPENSES USED FOR ADMINISTERING THE

DISASTER PROGRAM.

Location Description:
MONTGOMERY, ALABAMA

Activity Progress Narrative:

All administration funds have been drawn. Utilized administration funds as necessary to manage Disaster Recovery program

as needed.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

R1-0101

Projected Start Date:

12/16/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

R1-0101 / R1-HOUSING

R1-BIRM-MFH-TG13-06
R1-BIRMINGHAM-HOUSING-MF

Activity Status:

Completed

Project Title:

R1-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
CITY OF BIRMINGHAM2

Oct 1 thru Dec 31, 2018 To Date

N/A $625,000.00
$0.00 $625,000.00
$0.00 $625,000.00
$0.00 $625,000.00
$0.00 $625,000.00
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $625,000.00
CITY OF BIRMINGHAM2 $0.00 $625,000.00

Most Impacted and Distressed Expended $0.00 $625,000.00

Match Contributed $0.00 $0.00

Activity Description:

Construction of replacement multi-family housing

Location Description:

Downtown Birmingham

Activity Progress Narrative:

The project has been completed. All funds have been drawn. The project was closed out on 06/08/2017.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 42/42
# of Multifamily Units 0 42/42

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 32/32 10/10 42/42 100.00
# Renter Households 0 0 0 32/32 10/10 42/42 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

R1-0101

Projected Start Date:

12/16/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Hackleburg

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

20 replacement public housing units

Location Description:

Downtown Hackleburg

Activity Progress Narrative:

R1-HACK-MFH-TG13-08
R1-HACKLEBURG-MFH

Activity Status:

Completed

Project Title:

R1-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Hackleburg

Oct 1 thru Dec 31, 2018 To Date

N/A $1,427,451.64
$0.00 $1,427,451.64
$0.00 $1,427,451.64
$0.00 $1,427,451.64
$0.00 $1,427,451.64
$0.00 $0.00

$0.00 $0.00

$0.00 $1,427,451.64
$0.00 $1,427,451.64
$0.00 $1,427,451.64
$0.00 $872,046.21

The project has been completed. All funds have been drawn. The project was closed out on 08/29/2016.

Accomplishments Performance Measures

# of Housing Units
# of Multifamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 20/20
0 20/20
9
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

# of Households 0 0 0 15/20 3/0 20/20 90.00
# Renter Households 0 0 0 15/20 3/0 20/20 90.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: R1-0102 / R1-NON-HOUSING
Grantee Activity Number: R1-BLOU-INF-NT13-16
Activity Title: R1-BLOUNT-INFRASTRUCTURE-R
Activitiy Category: Activity Status:
Construction/reconstruction of streets Completed
Project Number: Project Title:
R1-0102 R1-NON-HOUSING
Projected Start Date: Projected End Date:
12/16/2013 12/11/2015
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod BLOUNT COUNTY COMMISSION
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $758,572.00
Total Budget $0.00 $758,572.00
Total Obligated $0.00 $758,572.00
Total Funds Drawdown $0.00 $758,572.00

Program Funds Drawdown $0.00 $758,572.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
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Total Funds Expended
BLOUNT COUNTY COMMISSION

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Maple Drive and Joy Drive in Blount County

Activity Progress Narrative:

$0.00
$0.00

$0.00
$0.00

$758,572.00
$758,572.00

$0.00
$0.00

The project has been completed. All funds have been drawn. The project was closed out on 03/10/2015.

Accomplishments Performance Measures

This Report Period

Total
# of Linear feet of Public 0
# of Linear miles of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
22334/21120

a/4

Amount
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Grantee Activity Number: R1-CORD-INFCHPS-NT13-05

Activity Title: R1-CORDOVA-INFRASTRUCTURE-CHPS

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of Completed

Project Number: Project Title:

R1-0102 R1-NON-HOUSING

Projected Start Date: Projected End Date:

12/16/2013 06/30/2018

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Cordova

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $3,120,524.00

Total Budget $0.00 $3,120,524.00

Total Obligated $0.00 $3,120,524.00

Total Funds Drawdown $0.00 $3,120,524.00
Program Funds Drawdown $0.00 $3,120,524.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,120,524.00

City of Cordova $0.00 $3,120,524.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $209,256.00

Activity Description:
CONSTRUCTION OF CITY HALL/POLICE STATION

Location Description:
DOWNTOWN CORDOVA

Activity Progress Narrative:

The project has been completed. All funds have been drawn. The project was closed out on 04/20/2018.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 1/1
12
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Cordova

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Reconstruction

Location Description:

Downtown Cordova

Activity Progress Narrative:

R1-CORD-INFS-NT13-05
R1-CORDOVA-INFRASTRUCTURE-S

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

06/30/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Cordova

Oct 1 thru Dec 31, 2018 To Date
N/A $585,378.00
$0.00 $585,378.00
$0.00 $585,378.00
$0.00 $585,378.00
$0.00 $585,378.00
$0.00 $0.00

$0.00 $0.00

$0.00 $585,378.00
$0.00 $585,378.00
$0.00 $0.00

$0.00 $100,000.00

The project has been completed. All funds have been drawn. The project was closed out on 04/20/2018.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 2100/1056
0 11
14
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

CULLMAN COUNTY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Cullman County

Activity Progress Narrative:

R1-CUCO-INF-TG13-17

R1-CULLMAN CO.-INFRASTRUCTURE-R

Activity Status:
Completed

Project Title:
R1-NON-HOUSING
Projected End Date:
12/11/2015

Completed Activity Actual End Date:

Responsible Organization:

CULLMAN COUNTY

Oct 1 thru Dec 31, 2018
N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date

$1,294,892.00
$1,294,892.00
$1,294,892.00
$1,294,892.00

$1,294,892.00
$0.00

$0.00
$1,294,892.00
$1,294,892.00

$1,294,892.00
$0.00

The project has been completed. All funds have been drawn. The project was closed out on 05/05/2017.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 64416/89760
0 12/17
16
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

17
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Grantee Activity Number: R1-CULL-INF-TG13-19
Activity Title: R1-CULLMAN-INFRASTRUCTURE-SW

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

CITY OF CULLMAN

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
SEWER REPLACEMENT

Location Description:
CITY OF CULLMAN

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
CITY OF CULLMAN

Oct 1 thru Dec 31, 2018 To Date

N/A $5,989,728.29
$0.00 $5,989,728.29
$0.00 $5,989,728.29
$0.00 $5,989,728.29
$0.00 $5,989,728.29
$0.00 $0.00

$0.00 $0.00

$0.00 $5,989,728.29
$0.00 $5,989,728.29
$0.00 $5,989,728.29
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 02/28/2017.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/0
# of Linear feet of Public 0 22624122624
# of Linear miles of Public 0 77
18
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

19
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

DeKalb County Commission

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
ROAD RECONSTRUCTION

Location Description:
DEKALB COUNTY

Activity Progress Narrative:

R1-DEKA-INF-TG13-03
R1-DEKALB-INFRASTRUCTURE-R

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
DeKalb County Commission

Oct 1 thru Dec 31, 2018 To Date
N/A $672,135.00
$0.00 $672,135.00
$0.00 $672,135.00
$0.00 $672,135.00
$0.00 $672,135.00
$0.00 $0.00

$0.00 $0.00

$0.00 $672,135.00
$0.00 $672,135.00
$0.00 $672,135.00
$0.00 $279,107.20

The project has been completed. All funds have been drawn. The project was closed out on 12/16/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 55181/36960
0 10/7
20
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

21
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Franklin County Commission

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
ROAD RECONSTRUCTION

Location Description:
FRANKLIN COUNTY

Activity Progress Narrative:

R1-FRAN-INF-TG13-13
R1-FRANKLIN-INFRASTRUCTURE-R

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Franklin County Commission

Oct 1 thru Dec 31, 2018 To Date

N/A $1,236,624.00
$0.00 $1,236,624.00
$0.00 $1,236,624.00
$0.00 $1,236,624.00
$0.00 $1,236,624.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,236,624.00
$0.00 $1,236,624.00
$0.00 $1,236,624.00
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 04/02/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 91428/68640
0 17/13
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R1-HACK-EDGFM-TG13-08

Activity Title: R1-HACKLEBURG-ECO DEV GRANT-FM

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Completed

Project Number: Project Title:

R1-0102 R1-NON-HOUSING

Projected Start Date: Projected End Date:

12/16/2013 12/11/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Hackleburg

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $200,500.00

Total Budget $0.00 $200,500.00

Total Obligated $0.00 $200,500.00

Total Funds Drawdown $0.00 $200,500.00
Program Funds Drawdown $0.00 $200,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $200,500.00

Town of Hackleburg $0.00 $200,500.00
Most Impacted and Distressed Expended $0.00 $200,500.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of Farmer's Market

Location Description:

Downtown Hackleburg

Activity Progress Narrative:

The project has been completed. All funds have been drawn. The project was closed out on 11/17/2015.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 1/1
# of Businesses 0 0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
Amount
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Grantee Activity Number: R1-HACK-INFCHPS-TG13-08

Activity Title: R1-HACKLEBURG-INFRASTRUCTURE -CHPS

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of Completed

Project Number: Project Title:

R1-0102 R1-NON-HOUSING

Projected Start Date: Projected End Date:

12/16/2013 12/11/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Hackleburg

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $766,905.72

Total Budget $0.00 $766,905.72

Total Obligated $0.00 $766,905.72

Total Funds Drawdown $0.00 $766,905.72
Program Funds Drawdown $0.00 $766,905.72
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $766,905.72

Town of Hackleburg $0.00 $766,905.72
Most Impacted and Distressed Expended $0.00 $766,905.72
Match Contributed $0.00 $290,369.51

Activity Description:

Construction of new City Hall and Police Station

Location Description:

Downtown Hackleburg

Activity Progress Narrative:

The project has been completed. All funds have been drawn. The project was closed out on 11/19/2015.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Hackleburg

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Reconstruction

Location Description:

Town of Hackleburg

Activity Progress Narrative:

R1-HACK-INFS-TG13-08
R1-HACKLEBURG-INFRASTRUCTURE-S

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Hackleburg

Oct 1 thru Dec 31, 2018 To Date
N/A $851,129.45
$0.00 $851,129.45
$0.00 $851,129.45
$0.00 $851,129.45
$0.00 $851,129.45
$0.00 $0.00

$0.00 $0.00

$0.00 $851,129.45
$0.00 $851,129.45
$0.00 $851,129.45
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 11/18/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 50500/50500
0 9/9
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Haleyville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Reconstruction

Location Description:

City of Haleyville

Activity Progress Narrative:

R1-HALE-INF-NT13-11
R1-HALEYVILLE-INFRASTRUCTURE-S

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:

Haleyville

Oct 1 thru Dec 31, 2018 To Date
N/A $523,876.00
$0.00 $523,876.00
$0.00 $523,876.00
$0.00 $523,876.00
$0.00 $523,876.00
$0.00 $0.00

$0.00 $0.00

$0.00 $523,876.00
$0.00 $523,876.00
$0.00 $0.00

$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 07/24/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 4900/3960
0 11
30
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R1-HANC-INF-TG13-15
Activity Title: R1-HANCEVILLE-INFRASTRUCTURE-S

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

CITY OF HANCEVILLE

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Sewer Improvements

Location Description:

City of Hanceville

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
CITY OF HANCEVILLE

Oct 1 thru Dec 31, 2018 To Date
N/A $80,000.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 03/09/2015.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1
# of Linear feet of Public 0 0/0
# of Linear miles of Public 0 0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Marion County Commission

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Marion County

Activity Progress Narrative:

R1-MACO-INFR-TG13-10
R1-MARION COUNTY-INFRASTRUCTURE-R

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Marion County Commission

Oct 1 thru Dec 31, 2018 To Date
N/A $939,166.00
$0.00 $939,166.00
$0.00 $939,166.00
$0.00 $939,166.00
$0.00 $939,166.00
$0.00 $0.00

$0.00 $0.00

$0.00 $939,166.00
$0.00 $939,166.00
$0.00 $939,166.00
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 07/23/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 55399/42240
0 10/8
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R1-MACO-INFW-TG13-10
Activity Title: R1-MARION COUNTY-INFRASTRUCTURE-W

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Marion County Commission

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Water Improvements

Location Description:

Marion County

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Marion County Commission

Oct 1 thru Dec 31, 2018 To Date

N/A $1,663,609.95
$0.00 $1,663,609.95
$0.00 $1,663,609.95
$0.00 $1,663,609.95
$0.00 $1,663,609.95
$0.00 $0.00

$0.00 $0.00

$0.00 $1,663,609.95
$0.00 $1,663,609.95
$0.00 $1,663,609.95
$0.00 $12,500.00

The project has been completed. All funds have been drawn. The project was closed out on 12/29/2015.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
# of Linear feet of Public 0 99936/42240
# of Linear miles of Public 0 19/8
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Moulton

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Reconstruction

Location Description:

City of Moulton

Activity Progress Narrative:

R1-MOUL-INF-NT13-01
R1-MOULTON-INFRASTRUCTURE-S

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Moulton

Oct 1 thru Dec 31, 2018 To Date
N/A $593,480.00
$0.00 $593,480.00
$0.00 $593,480.00
$0.00 $593,480.00
$0.00 $593,480.00
$0.00 $0.00

$0.00 $0.00

$0.00 $593,480.00
$0.00 $593,480.00
$0.00 $0.00

$0.00 $17,674.86

The project has been completed. All funds have been drawn. The project was closed out on 06/20/2016.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 21648/21648
0 4/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
R1-0102

Projected Start Date:
12/16/2013

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Phil Campbell

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R1-PHIL-INFDC-TG13-09
R1-PHIL CAMPBELL-INFRASTRUCTURE-DC

Clearance and Demolition of storm damaged housing units.

Location Description:
City of Phil Campbell

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Phil Campbell

Oct 1 thru Dec 31, 2018 To Date
N/A $34,786.99
$0.00 $34,786.99
$0.00 $34,786.99
$0.00 $34,786.99
$0.00 $34,786.99
$0.00 $0.00
$0.00 $0.00
$0.00 $34,786.99
$0.00 $34,786.99
$0.00 $34,786.99
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 09/08/2015.

Accomplishments Performance Measures

# of Properties
# of buildings (non-residential)

# of public facilities

This Report Period Cumulative Actual Total / Expected
Total Total
0 77
0 0/0
0 0/0
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# of Businesses 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Phil Campbell

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Reconstruction

Location Description:
City of Phil Campbell

Activity Progress Narrative:

R1-PHIL-INFS-TG13-09
R1-PHIL CAMPBELL-INFRASTRUCTURE-S

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Phil Campbell

Oct 1 thru Dec 31, 2018 To Date
N/A $708,142.82
$0.00 $708,142.82
$0.00 $708,142.82
$0.00 $708,142.82
$0.00 $708,142.82
$0.00 $0.00

$0.00 $0.00

$0.00 $708,142.82
$0.00 $708,142.82
$0.00 $708,142.82
$0.00 $2,363.30

The project has been completed. All funds have been drawn. The project was closed out on 12/11/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 30350/36960
0 6/7
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R1-PHIL-INFSW-TG13-09
Activity Title: R1-PHIL CAMPBELL-INFRASTRUCTURE-SW

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Phil Campbell

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Sewer improvements

Location Description:
City of Phil Campbell

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Phil Campbell

Oct 1 thru Dec 31, 2018 To Date
N/A $229,837.07
$0.00 $229,837.07
$0.00 $229,837.07
$0.00 $229,837.07
$0.00 $229,837.07
$0.00 $0.00

$0.00 $0.00

$0.00 $229,837.07
$0.00 $229,837.07
$0.00 $229,837.07
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 12/11/2015.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 5/5
# of Linear feet of Public 0 0/0
# of Linear miles of Public 0 0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
R1-0102

Projected Start Date:
12/16/2013

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Tuscaloosa County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R1-TUCO-INFDC-TG13-02

R1-TUSCALOOSA CO.-INFRASTRUCTURE-DC

Demolition and Clearance of dilapidated school building

Location Description:

Holt Community of Tuscaloosa County

Activity Progress Narrative:

Activity Status:
Cancelled

Project Title:
R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:

Tuscaloosa County

Oct 1 thru Dec 31, 2018 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Activity was deleted through Formal Amendment and the budgeted funds were reallocated to the Sanitary Sewer Extension

Project.

Accomplishments Performance Measures

# of Properties
# of buildings (non-residential)

# of public facilities

This Report Period

Total
0

0
0

46

Cumulative Actual Total / Expected

Total
0/1

0/1
0/1
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# of Businesses 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Amount
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Grantee Activity Number: R1-TUCO-INFSW-TG13-02
Activity Title: R1-TUSCALOOSA CO.-INFRASTRUCTURE-SW

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Tuscaloosa County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Sewer Improvements

Location Description:

Holt Community of Tuscaloosa County

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Tuscaloosa County

Oct 1 thru Dec 31, 2018 To Date

N/A $7,338,230.00
$0.00 $7,338,230.00
$0.00 $7,338,230.00
$0.00 $7,338,230.00
$0.00 $7,338,230.00
$0.00 $0.00

$0.00 $0.00

$0.00 $7,338,230.00
$0.00 $7,338,230.00
$0.00 $7,338,230.00
$0.00 $939,504.41

The project has been completed. All funds have been drawn. The project was closed out on 11/30/2017.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 2/1
# of Linear feet of Public 0 81502/89760
# of Linear miles of Public 0 15/17
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
437/333

Mod Total Low/Mod
163/129 713/510 84.15
Amount
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Grantee Activity Number: R1-TUSC-EDG-TG13-04

Activity Title: R1-TUSCALOOSA-ECO DEV GRANT-EDGE

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R1-0102 R1-NON-HOUSING

Projected Start Date: Projected End Date:

12/16/2013 12/11/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need City of Tuscaloosal

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $100,000.00

Total Budget $0.00 $100,000.00

Total Obligated $0.00 $100,000.00

Total Funds Drawdown $0.00 $100,000.00
Program Funds Drawdown $0.00 $100,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $100,000.00

City of Tuscaloosal $0.00 $100,000.00
Most Impacted and Distressed Expended $0.00 $100,000.00
Match Contributed $0.00 $0.00

Activity Description:

Bus Stop; activity terminated and balance moved to activity "The Edge" per ADECA amendment #3.
Accomplishments and beneficiaries will be reported in R6-TUSC-EDG-TG13-04.

Location Description:

Alberta City area of the City of Tuscaloosa

Activity Progress Narrative:

Original Bus Stop Activity was deleted through Formal Amendment, and the budgeted funds were reallocated to The Edge:
Business Resource Center.

In the reported quarter, construction was completed. Close-out of project is expected in 1st Quarter 2019.
Accomplishments and beneficiaries will be reported in R6-TUSC-EDG-13-04 (EXT).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
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# of Businesses 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/10

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

WINSTON COUNTY COMMISSION

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Winston County

Activity Progress Narrative:

R1-WINS-INF-NT13-12
R1-WINSTON CO.-INFRASTRUCTURE-R

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
WINSTON COUNTY COMMISSION

Oct 1 thru Dec 31, 2018 To Date
N/A $912,200.07
$0.00 $912,200.07
$0.00 $912,200.07
$0.00 $912,200.07
$0.00 $912,200.07
$0.00 $0.00

$0.00 $0.00

$0.00 $912,200.07
$0.00 $912,200.07
$0.00 $0.00

$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 09/03/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 39449/39600
0 8/8
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
R2-0099

Projected Start Date:
10/22/2014

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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R2-0099 / R2-ADMINISTRATION

R2-ADECA-ALABAMA-ADMIN
R2-ADMINISTRATION

Activity Status:

Completed

Project Title:

R2-ADMINISTRATION

Projected End Date:

12/31/2017

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date

N/A $197,955.59
$0.00 $197,955.59
$0.00 $197,955.59
$0.00 $197,955.59
$0.00 $197,955.59
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $197,955.59
State of Alabama-ADECA $0.00 $197,955.59

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
ADMINSTRATION COST FOR ADMINISTERING THE DISASTER PROGRAM.

Location Description:
MONTGOMERY, ALABAMA

Activity Progress Narrative:

All administration funds have been drawn. Utilized administration funds as necessary to manage Disaster Recovery program
as needed.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R2-0101/R2- HOUSING

Grantee Activity Number: R2-ADECA-ARCH-SFH10-NT13-003
Activity Title: R2-ADECA-ARCH-SINGLE FAMILY-10%
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
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Project Number: Project Title:

R2-0101 R2- HOUSING

Projected Start Date: Projected End Date:

12/01/2014 12/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $15,706.86

Total Budget $0.00 $15,706.86

Total Obligated $0.00 $15,706.86

Total Funds Drawdown $0.00 $15,706.86
Program Funds Drawdown $0.00 $15,706.86
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $15,706.86

Alabama Rural Coalition for the Homeless Inc. $0.00 $14,059.64
State of Alabama-ADECA $0.00 $1,647.22
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

THE SINGLE FAMILY HOUSING ASSISTANCE PROVIDED FOR HOMEOWNERS WITHIN THE SPECIFIED 30 COUNTIES
FOR URGENT NEED.

Location Description:

THE SINGLE FAMILY HOUSING ASSISTANCE PROVIDING FOR HOMEOWNERS AFFECTED BY THE APRIL 2011
TORNADOES WITHIN THE 30 SPECIFIED ALABAMA COUNTIES.

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 1/1 0.00
0/0 0/0 11 0.00

Amount
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Grantee Activity Number: R2-ADECA-ARCH-SFH90-NT13-003

Activity Title: R2-ADECA-ARCH-SINGLE FAMILY-90%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R2-0101 R2- HOUSING

Projected Start Date: Projected End Date:

10/22/2014 12/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $1,246,718.96

Total Budget $0.00 $1,246,718.96

Total Obligated $0.00 $1,246,718.96

Total Funds Drawdown $0.00 $1,246,718.96
Program Funds Drawdown $0.00 $1,246,718.96
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,246,718.96

ADECA $0.00 $130,746.80
Alabama Rural Coalition for the Homeless Inc. $0.00 $1,115,972.16
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
REHABILITATION/REPLACEMENT OF RESIDENTIAL HOMES

Location Description:
TORNADO DISASTER COUNTIES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 14 44/8
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# of Singlefamily Units

14

Beneficiaries Performance Measures

Low
# of Households 12
# Owner Households 12

Activity Locations
Address

712 West 13th Street

193 West Emert Rd

50 Gray Street

This Report Period

Mod
2

2

City

Anniston

Huntsville

Uniontown

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
14

14

County

44/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

35/7 9/1 44/8 100.00

35/7 9/1 44/8 100.00
State Zip Status / Accept
Alabama 36201 Match / N
Alabama 35811 Match / N
Alabama 36786 Match / N

Amount
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Grantee Activity Number: R2-ADECA-ARCH-SFH90-TG13-003

Activity Title: R2-ADECA-ARCH-SINGLE FAMILY-90%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R2-0101 R2- HOUSING

Projected Start Date: Projected End Date:

10/22/2014 12/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $471,691.24

Total Budget $0.00 $471,691.24

Total Obligated $0.00 $471,691.24

Total Funds Drawdown $0.00 $471,691.24
Program Funds Drawdown $0.00 $471,691.24
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $471,691.24

ADECA $0.00 $49,467.54
Alabama Rural Coalition for the Homeless Inc. $0.00 $422,223.70
Most Impacted and Distressed Expended $0.00 $471,691.24
Match Contributed $0.00 $0.00

Activity Description:
REHABILITATION/REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:
TORNADO DISASTER COUNTIES OF WEST ALABAMA

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 15/8
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# of Singlefamily Units 0 15/8

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 11/7 4/1 15/8 100.00
# Owner Households 0 0 0 11/7 4/1 15/8 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R2-0101

Projected Start Date:
06/12/2015

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

ADECA

Community Service Programs of West AL

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

REHABILITATION/REPLACEMENT OF RESIDENTIAL HOMES

Location Description:
TORNADO DISASTER COUNTIES

Activity Progress Narrative:

Activity Status:
Completed
Project Title:
R2- HOUSING

R2-ADECA-CSPWA-SFH90-NT13-002
R2-ADECA-CSPWA-SINGLE FAMILY-NT90%

Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:

ADECA

Oct 1 thru Dec 31, 2018 To Date

N/A $1,008,292.36
$0.00 $1,008,292.36
$0.00 $1,008,292.36
$0.00 $1,008,292.36
$0.00 $1,008,292.36
$0.00 $0.00

$0.00 $0.00

$0.00 $1,008,292.36
$0.00 $105,742.36
$0.00 $902,550.00
$0.00 $0.00

$0.00 $0.00

All single-family housing assistance has been completed. All funds have been drawn. The activity was closed out on

04/12/2018.

Accomplishments Performance Measures
This Report Period

# of Housing Units

Cumulative Actual Total / Expected

Total
19/6
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# of Singlefamily Units 0 19/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 16/0 3/6 19/6 100.00
# Owner Households 0 0 0 16/0 3/6 19/6 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R2-ADECA-CSPWA-SFH90-TG13-002

Activity Title: R2-ADECA-CSPWA-REHABILITATION 90%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

R2-0101 R2- HOUSING

Projected Start Date: Projected End Date:

06/12/2015 12/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $220,583.16

Total Budget $0.00 $220,583.16

Total Obligated $0.00 $220,583.16

Total Funds Drawdown $0.00 $220,583.16
Program Funds Drawdown $0.00 $220,583.16
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $220,583.16

Community Service Programs of West AL $0.00 $197,450.00
State of Alabama-ADECA $0.00 $23,133.16
Most Impacted and Distressed Expended $0.00 $220,583.16
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

All single-family housing assistance has been completed. All funds have been drawn. The activity was closed out on
04/12/2018.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 8/6
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# of Singlefamily Units 0 8/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 716 1/0 8/6 100.00
# Owner Households 0 0 0 716 1/0 8/6 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R2-ADECA-HABITAT-SFH90-TG13-004

Activity Title: R2-ADECA-HABITAT-DOWNPAYMENT
ASSISTANCE 90%

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

R2-0101 R2- HOUSING

Projected Start Date: Projected End Date:

02/15/2015 12/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated $0.00 $300,000.00

Total Funds Drawdown $0.00 $300,000.00
Program Funds Drawdown $0.00 $300,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $300,000.00

GREATER BIRMINGHAM HABITAT FOR HUMANITY $0.00 $300,000.00
State of Alabama-ADECA $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $300,000.00
Match Contributed $0.00 $0.00

Activity Description:

INCLUDES OUTREACH, APPLICATION INTAKE, SCREENING, VERIFICATION AND PACKAGING OF APPLICANT'S CASE
FILES OF LOW/NOD INCOME WITH HOUSHOLDS ASSISTED WITH OCCUPANCY OF A STANDARD HOME.

Location Description:

BIRMINGHAM, ALABAMA IN JEFFERSON COUNTY
Activity Progress Narrative:

Project is continuing in providing Mortgage Down-payment Assistance for Low/Mod households.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0 12/10
# of Singlefamily Units 0 12/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 4/5 8/5 12/10 100.00
# Owner Households 0 0 0 4/5 8/5 12/10 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R2-0102 / R2-NON-HOUSING

Grantee Activity Number: R2-TUSC-EDG-13-04

Activity Title: R2-CITY OF TUSCALOOSA-ECO DEV GRANT-
EDGE

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R2-0102 R2-NON-HOUSING

Projected Start Date: Projected End Date:

10/22/2014 10/21/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need City of Tuscaloosa?

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $304,411.83

Total Budget $0.00 $304,411.83

Total Obligated $0.00 $304,411.83
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Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Tuscaloosa2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

$304,411.83

$304,411.83
$0.00

$0.00
$304,411.83
$304,411.83

$304,411.83
$0.00

THE EDGE IS ECONOMIC DEVELOPEMENT INCUBATOR FOR ASSISTANCE TO NEW BUSINESSES TO CREATE JOBS.

Location Description:
CITY OF TUSCALOOSA

Activity Progress Narrative:

In the reported quarter, construction was completed. Close-out of project is expected in 1st Quarter 2019.

Accomplishments and beneficiaries will be reported in R6-TUSC-EDG-13-04 (EXT).

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2-TUSC-INFSA-TG13-04

Activity Title: R2-TUSCALOOSA-SALVATION ARMY

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

R2-0102 R2-NON-HOUSING

Projected Start Date: Projected End Date:

10/23/2014 08/01/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need City of Tuscaloosa2

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total Budget $0.00 $500,000.00

Total Obligated $0.00 $500,000.00

Total Funds Drawdown $0.00 $500,000.00
Program Funds Drawdown $0.00 $500,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $500,000.00

City of Tuscaloosa2 $0.00 $500,000.00
Most Impacted and Distressed Expended $0.00 $500,000.00
Match Contributed $0.00 $0.00

Activity Description:
SALVATION ARMY CENTER CONSTRUCTION

Location Description:
TUSCALOOSA

Activity Progress Narrative:

The project has been completed. All funds have been drawn. The project was closed out on 02/09/2017.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: R3-0101/R3-HOUSING

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R3-0101

Projected Start Date:
08/20/2015

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
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Activity Status:
Under Way
Project Title:
R3-HOUSING

R3-ADECA-ARCH-SFH90-NT13-003
R3-ADECA-ARCH-SINGLE FAMILY REHAB 90%

Projected End Date:

06/10/2017

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date

N/A $1,141,789.98
$0.00 $1,141,789.98
$0.00 $1,141,789.98
$0.00 $1,141,789.98
$0.00 $1,141,789.98
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,141,789.98
Alabama Rural Coalition for the Homeless Inc. $0.00 $1,081,364.34
State of Alabama-ADECA $0.00 $60,425.64

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:
COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 30 30/1
# of Singlefamily Units 30 30/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 25 5 30 25/1 5/0 30/1 100.00
# Owner Households 25 5 30 25/1 5/0 30/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R3-ADECA-ARCH-SFH90-TG13-003

Activity Title: R3-ADECA-ARCH-SINGLE FAMILY HOUSING 90%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R3-0101 R3-HOUSING

Projected Start Date: Projected End Date:

08/20/2015 06/10/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $446,847.31

Total Budget $0.00 $446,847.31

Total Obligated $0.00 $446,847.31

Total Funds Drawdown $0.00 $446,847.31
Program Funds Drawdown $0.00 $446,847.31
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $446,847.31

Alabama Rural Coalition for the Homeless Inc. $0.00 $419,484.12
State of Alabama-ADECA $0.00 $27,363.19
Most Impacted and Distressed Expended $0.00 $446,847.31
Match Contributed $0.00 $0.00

Activity Description:
REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES.

Location Description:
TORNADO RECOVERY COUNTIES EFFECTED BY THE 2011 APRIL TORNADOES.

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 20

# of Singlefamily Units 20

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 18 2
# Owner Households 18 2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
20

20

20/1
20/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

18/0 2/1 20/1 100.00

18/0 2/1 20/1 100.00
Amount
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Grantee Activity Number: R3-ADECA-CSPWA-SFH10-NT13-002

Activity Title: R3-ADECA-CSPWA-SINGLE FAMILY-10%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

R3-0101 R3-HOUSING

Projected Start Date: Projected End Date:

02/15/2016 12/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $11,608.98

Total Budget $0.00 $11,608.98

Total Obligated $0.00 $11,608.98

Total Funds Drawdown $0.00 $11,608.98
Program Funds Drawdown $0.00 $11,608.98
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $11,608.98

Community Service Programs of West AL $0.00 $11,000.00
State of Alabama-ADECA $0.00 $608.98
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
HOUSING REHABILITATION FOR TORNADO DAMAGED COUNTIES.

Location Description:

TUSCALOOSA, ALABAMAM AND SURROUNDING COUNTIES.

Activity Progress Narrative:

All single-family housing assistance has been completed. All funds have been drawn. The activity was closed out on
04/12/2018.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
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# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/0 1/1 0.00
# Owner Households 0 0 0 0/0 0/0 11 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R3-0101

Projected Start Date:
02/15/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Community Service Programs of West AL

State of Alabama-ADECA

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

HOUSING REHABILITATION FOR STORM DAMAGED HOMES.

Location Description:

TUSCALOOSA AND SURROUNDING AFFECTED COUNTIES

Activity Progress Narrative:

R3-ADECA-CSPWA-SFH90-NT13-002
R3-ADECA-CSPWA-SINGLE FAMILY -NT90%

Activity Status:

Completed

Project Title:

R3-HOUSING

Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date
N/A $299,753.73
$0.00 $299,753.73
$0.00 $299,753.73
$0.00 $299,753.73
$0.00 $299,753.73
$0.00 $0.00

$0.00 $0.00

$0.00 $299,753.73
$0.00 $270,465.44
$0.00 $29,288.29
$0.00 $0.00

$0.00 $0.00

All single-family housing assistance has been completed. All funds have been drawn. The activity was closed out on

04/12/2018.

Accomplishments Performance Measures
This Report Period

# of Housing Units

Cumulative Actual Total / Expected
Total
718
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# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
7/8

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 718 0/0 718 100.00

0 718 0/0 718 100.00

0 0/0 0/0 0/0 0
Amount
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Grantee Activity Number: R3-ADECA-HABITAT-SFH90-TG13-004

Activity Title: R3-ADECA-HABITAT-DOWNPAYMENT
ASSISTANCE

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

R3-0101 R3-HOUSING

Projected Start Date: Projected End Date:

10/08/2015 12/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $100,000.00

Total Budget $0.00 $100,000.00

Total Obligated $0.00 $100,000.00

Total Funds Drawdown $0.00 $100,000.00
Program Funds Drawdown $0.00 $100,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $100,000.00

GREATER BIRMINGHAM HABITAT FOR HUMANITY $0.00 $100,000.00
State of Alabama-ADECA $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $100,000.00
Match Contributed $0.00 $0.00

Activity Description:

INCLUDES OUTREACH, APPLICATION INTAKE, SCREENING, VERIFICATION AND PACKAGING OF APPLICANT'S CASE
FILES OF LOW/MOD INCOME HOUSEHOLDS ASSISTED WITH OCCUPANCY OF A STANDARD HOME.

Location Description:
BIRMINGHAM, ALABAMA IN JEFFERSON COUNTY

Activity Progress Narrative:

Project is continuing in providing Mortgage Down-payment Assistance for Low/Mod households.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 4 414
# of Singlefamily Units 4 4/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 1 3 4 1/2 3/2 4/4 100.00
# Owner Households 1 3 4 1/2 32 4/4 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R3-0102 / R3-NON-HOUSING

Grantee Activity Number: R3-TUSC-EDL-TG-13-04

Activity Title: TUSCALOOSA-ECONOMIC REVITALIZATION
LOAN POOL

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R3-0102 R3-NON-HOUSING

Projected Start Date: Projected End Date:

06/11/2015 06/10/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need City of Tuscaloosal

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total Budget $0.00 $1,000,000.00

Total Obligated $0.00 $1,000,000.00
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Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Tuscaloosal

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

ECONOMIC REVITALIZATION LOAN POOL

Location Description:
TUSCALOOSA, ALABAMA

Activity Progress Narrative:

$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

$1,000,000.00

$1,000,000.00
$0.00

$0.00
$1,000,000.00
$1,000,000.00

$1,000,000.00
$0.00

One awarded business remains to be monitored for close-out. Close-out of project is expected in 1st Quarter 2019.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:

Activity Title:

R4-0099 / R4-ADMINISTRATION
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R4-ADMINSTRATION
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Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

R4-0099 R4-ADMINISTRATION

Projected Start Date: Projected End Date:

04/13/2016 04/12/2018

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $77,637.59

Total Budget $0.00 $77,637.59

Total Obligated $0.00 $77,637.59

Total Funds Drawdown $0.00 $77,637.59
Program Funds Drawdown $0.00 $77,637.59
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $77,637.59

State of Alabama-ADECA $0.00 $77,637.59
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
STATE ADMINSTRATION SPENT ADMINSTERING THE DISASTER PROGRAM

Location Description:
MONTGOMERY, ALABAMA

Activity Progress Narrative:

All administration funds have been drawn. Utilized administration funds as necessary to manage Disaster Recovery program
as needed.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

R4-0101

Projected Start Date:

05/11/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

R4-0101 / R4-HOUSING
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R4-ADECA-ARCH-SFH90-NT13-003

R4-ADECA-ARCH-SINGLE FAMILY 90% NON-
TARGET

Activity Status:

Under Way

Project Title:

R4-HOUSING

Projected End Date:

04/12/2018

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date
N/A $917,736.89
$0.00 $917,736.89
$0.00 $917,736.89
$0.00 $917,736.89
$0.00 $917,736.89
$0.00 $0.00

$0.00 $0.00

$0.00 $917,736.89
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Alabama Rural Coalition for the Homeless Inc. $0.00 $820,790.87

State of Alabama-ADECA $0.00 $96,946.02
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:
COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 14 14/20
# of Singlefamily Units 14 14/20

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 11 3 14 11/10 3/10 14/20 100.00
# Owner Households 11 3 14 11/10 3/10 14/20 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R4-ADECA-ARCH-SFH90-TG13-003

Activity Title: R4-ADECA-ARCH-SINGLE FAMILY TARGET 90%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-0101 R4-HOUSING

Projected Start Date: Projected End Date:

05/11/2016 04/12/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $229,441.02

Total Budget $0.00 $229,441.02

Total Obligated $0.00 $229,441.02

Total Funds Drawdown $0.00 $229,441.02
Program Funds Drawdown $0.00 $229,441.02
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $229,441.02

Alabama Rural Coalition for the Homeless Inc. $0.00 $196,105.17
State of Alabama-ADECA $0.00 $33,335.85
Most Impacted and Distressed Expended $0.00 $229,441.02
Match Contributed $0.00 $0.00

Activity Description:
REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:
COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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# of Housing Units 7 713
# of Singlefamily Units 7 713

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 6 1 7 6/2 11 713 100.00
# Owner Households 6 1 7 6/2 1/1 713 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R4-0101

Projected Start Date:
06/01/2016

Benefit Type:
Direct ( HouseHold )

National Objective:

R4-ADECA-CAPNA-SFH90-NT13-001
R4-ADECA-CAPNA-SINGLE FAMILY 90%

Activity Status:

Under Way

Project Title:

R4-HOUSING

Projected End Date:

04/01/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod State of Alabama-ADECA
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget $0.00 $0.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Community Action Partnership of North Alabama $0.00 $0.00
State of Alabama-ADECA $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:
COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES.

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R4-0101

Projected Start Date:
06/01/2016

Benefit Type:

R4-ADECA-CAPNA-SFH90-TG13-001

R4-ADECA-CAPNA-SINGLE FAMILY TARGET 90%

Activity Status:
Under Way

Project Title:
R4-HOUSING
Projected End Date:
04/01/2018

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $227,066.68
Total Budget $0.00 $227,066.68
Total Obligated $0.00 $227,066.68
Total Funds Drawdown $0.00 $227,066.68
Program Funds Drawdown $0.00 $227,066.68
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $227,066.68
Community Action Partnership of North Alabama $0.00 $220,000.00
State of Alabama-ADECA $0.00 $7,066.68
Most Impacted and Distressed Expended $0.00 $227,066.68
Match Contributed $0.00 $0.00

Activity Description:
REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:
COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-ADECA-CSPWA-SFH90-NT13-002

Activity Title: R4-ADECA-CSPWA-SINGLE FAMILY-NT90

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

R4-0101 R4-HOUSING

Projected Start Date: Projected End Date:

05/01/2016 12/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $87,169.65

Total Budget $0.00 $87,169.65

Total Obligated $0.00 $87,169.65

Total Funds Drawdown $0.00 $87,169.65
Program Funds Drawdown $0.00 $87,169.65
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $87,169.65

Community Service Programs of West AL $0.00 $87,169.65
State of Alabama-ADECA $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

REHABILITATION/REPLACEMENT OF HOMES DESTROYED BY TORNADO DISASTER IN ACCORDANCE WITH 2013
GRANT

Location Description:
COUNTIES AFFECTED BY THE 2011 TORNADOES

Activity Progress Narrative:

All single-family housing assistance has been completed. All funds have been drawn. The activity was closed out on
04/12/2018.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/4
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# of Singlefamily Units

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/4

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 2/4 0/0 2/4 100.00

0 2/4 0/0 2/4 100.00
Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

R4-0102

Projected Start Date:

04/13/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown
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R4-0102 / R4-NON-HOUSING

R4-TUSC-EDG-13-04
R4-CITY OF TUSCALOOSA-ECONOMIC REV-EDGE

Activity Status:

Under Way

Project Title:

R4-NON-HOUSING

Projected End Date:

04/12/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Tuscaloosa2

Oct 1 thru Dec 31, 2018 To Date

N/A $960,948.17
$0.00 $960,948.17
$0.00 $960,948.17
$0.00 $960,948.17
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Program Funds Drawdown $0.00 $960,948.17

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $960,948.17
City of Tuscaloosa2 $0.00 $960,948.17
Most Impacted and Distressed Expended $0.00 $960,948.17
Match Contributed $0.00 $0.00

Activity Description:

THE EDGE IS AN ECONOMIC DEVELOPMENT INCUBATOR FOR ASSISTANCE TO NEW BUSINESSES TO CREATE
JOBS.

Location Description:
CITY OF TUSCALOOSA

Activity Progress Narrative:

In the reported quarter, construction was completed. Close-out of project is expected in 1st Quarter 2019.
Accomplishments and beneficiaries will be reported in R6-TUSC-EDG-13-04 (EXT).

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R5-0101 / R5-HOUSING

Grantee Activity Number: R5-ADECA-ARCH-SFH90-NT13-003

Activity Title: R5-ADECA-ARCH-SINGLE FAMILY HOUSING-
NON-TARGET 90%
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Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R5-0101 R5-HOUSING

Projected Start Date: Projected End Date:

12/09/2016 08/28/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $1,894,537.01

Total Budget $0.00 $1,894,537.01

Total Obligated $0.00 $1,894,537.01

Total Funds Drawdown $0.00 $1,894,537.01
Program Funds Drawdown $0.00 $1,894,537.01
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,909,323.63

Alabama Rural Coalition for the Homeless Inc. $0.00 $1,607,909.62
State of Alabama-ADECA $0.00 $301,414.01
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
REPLACEMENT AND REPAIRS OF HOMES DAMAGED BY DISASTERS ASSOCIATED WITH THE 2011 TORNADOES.

Location Description:
COUNTIES IN THE DISASTER AREA BY THE 2011 TORNADOES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R5-0101

Projected Start Date:
12/09/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Alabama Rural Coalition for the Homeless Inc.

State of Alabama-ADECA

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
R5-HOUSING

R5-ADECA-ARCH-SFH90-TG13-003
ARCH-SINGLE FAMILY -TARGET 90%

Projected End Date:

08/28/2018

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date
N/A $47,342.27
$0.00 $47,342.27
$0.00 $47,342.27
$0.00 $47,342.27
$0.00 $47,342.27
$0.00 $0.00
$0.00 $0.00
$0.00 $50,794.06
$0.00 $42,090.38
$0.00 $8,703.68
$0.00 $47,342.27
$0.00 $0.00

TO ASSIST WITH HOUSING FOR DISPLACED TORNADO CLIENTS

Location Description:
TORNADO DISASTER COUNTIES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R5-ADECA-CAPNA-SFH10-TG13-002

Activity Title: R5-ACEDA-CAPNA-SINGLE FAMILY HOUSING
10% TARGET

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R5-0101 R5-HOUSING

Projected Start Date: Projected End Date:

01/03/2017 08/18/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $32,054.88

Total Budget $0.00 $32,054.88

Total Obligated $0.00 $32,054.88

Total Funds Drawdown $0.00 $32,054.88
Program Funds Drawdown $0.00 $32,054.88
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $32,054.88

Community Action Partnership of North Alabama $0.00 $30,800.00
State of Alabama-ADECA $0.00 $1,254.88
Most Impacted and Distressed Expended $0.00 $32,054.88
Match Contributed $0.00 $0.00

Activity Description:

REPAIR OR REPLACED HOMES DAMAGED/DESTROYED IN THE COUNTIES DECLARED IN THE 2011 APRIL TORNADO
DISASTER.

Location Description:
COUNTIES DECLARED IN THE 2011 APRIL TORNADO DISASTER

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R5-ADECA-CAPNA-SFH90-NT13-001

R5-ADECA-CAPNA-SINGLE FAMILY HOUSING-
NON-TARGET 90

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
R5-0101

Projected Start Date:
01/03/2017

Benefit Type:
Direct ( HouseHold )

National Objective:

Project Title:

R5-HOUSING

Projected End Date:

08/18/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod State of Alabama-ADECA
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $371,341.56
Total Budget $0.00 $371,341.56
Total Obligated $0.00 $371,341.56
Total Funds Drawdown $0.00 $371,341.56
Program Funds Drawdown $0.00 $371,341.56
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $373,525.47
Community Action Partnership of North Alabama $0.00 $354,102.35
State of Alabama-ADECA $0.00 $19,423.12
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

HOMES REPLACED OR REPAIRED WITHIN THE COUNTIES DECLARED IN THE 2011 TORNADOES DISASTER GRANT.

Location Description:

COUNTIES DECLARED IN THE 2011 TORNADOE DISASTER

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R5-0101

Projected Start Date:
01/03/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Community Action Partnership of North Alabama

State of Alabama-ADECA

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R5-ADECA-CAPNA-SFH90-TG13-001

R5-ADECA-CAPNA-SINGLE FAMILY HOUSING-
TARGET 90%

Activity Status:

Under Way

Project Title:

R5-HOUSING

Projected End Date:

08/18/2018

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date
N/A $498,538.71
$0.00 $498,538.71
$0.00 $498,538.71
$0.00 $498,538.71
$0.00 $498,538.71
$0.00 $0.00

$0.00 $0.00

$0.00 $499,671.13
$0.00 $463,671.60
$0.00 $35,999.53
$0.00 $498,538.71
$0.00 $0.00

REPLAIR OR REPLACED HOMES DAMAGED/DESTROYED IN THE COUNTIES DECLARED IN THE 2011 APRIL

TORNADO DISASTER.

Location Description:

COUNTIES DECLARED IN THE 2011 APRIL TORNADO DISASTER

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

90% (EXT)

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

R5-0101(EXT)

Projected Start Date:

12/09/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
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R5-0101(EXT) / R5-HOUSING(EXT)

R5-ADECA-ARCH-SFH90-NT13-003 (EXT)
R5-ADECA-ARCH-SINGLE FAMILY-NON-TARGET

Activity Status:

Under Way

Project Title:

R5-HOUSING(EXT)

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date
N/A $65,089.81
$65,089.81 $65,089.81
$65,089.81 $65,089.81
$14,786.62 $14,786.62
$14,786.62 $14,786.62
$0.00 $0.00
$0.00 $0.00
$1,528.31 $1,528.31
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Alabama Rural Coalition for the Homeless Inc.
State of Alabama-ADECA

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00
$1,528.31

$0.00
$0.00

REPLACEMENT AND REPAIRS OF HOMES DAMAGED BY DISASTERS ASSOCIATED WITH THE 2011 TORNADOES.

Location Description:

COUNTIES IN THE DISASTER AREA BY THE 2011 TORNADOES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R5-0101(EXT)
Projected Start Date:
12/09/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Alabama Rural Coalition for the Homeless Inc.

State of Alabama-ADECA

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R5-ADECA-ARCH-SFH90-TG13-003 (EXT)
R5-ARCH-SINGLE FAMILY-TARGET 90% (EXT)

Activity Status:

Under Way

Project Title:

R5-HOUSING(EXT)

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date
N/A $76,853.07
$76,853.07 $76,853.07
$76,853.07 $76,853.07
$3,451.79 $3,451.79
$3,451.79 $3,451.79
$0.00 $0.00
$0.00 $0.00
$356.77 $356.77
$0.00 $0.00
$356.77 $356.77
$356.77 $356.77
$0.00 $0.00

TO ASSIST WITH HOUSING FOR DISPLACED TORNADO CLIENTS

Location Description:
TORNADOE DISASTER COUNTIES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

R5-ADECA-CAPNA-SFH10-TG13-001 (EXT)

Activity Title: R5-ADECA-CAPNA-SINGLE FAMILY TARGET 10%
(EXT)

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R5-0101(EXT) R5-HOUSING(EXT)

Projected Start Date: Projected End Date:

01/03/2017 03/01/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $56,335.17

Total Budget $56,335.17 $56,335.17

Total Obligated $56,335.17 $56,335.17

Total Funds Drawdown $47,644.09 $47,644.09
Program Funds Drawdown $47,644.09 $47,644.09
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $47,671.23 $47,671.23

Community Action Partnership of North Alabama $47,644.09 $47,644.09
State of Alabama-ADECA $27.14 $27.14
Most Impacted and Distressed Expended $47,671.23 $47,671.23
Match Contributed $0.00 $0.00

Activity Description:

REPAIR OR REPLACED HOMES DAMAGED/DESTROYED IN THE COUNTIES WITHIN THE 2011 APRIL TORNADO

DISASTER.

Location Description:

COUNTIES DECLARED IN THE 2011 APRIL TORNADO DISASTER

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R5-ADECA-CAPNA-SFH90-NT13-001 (EXT)

Activity Title: R5-ADECA-CAPNA-SINGLE FAMILY-NON-TARGET
90% (EXT)

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R5-0101(EXT) R5-HOUSING(EXT)

Projected Start Date: Projected End Date:

01/03/2017 09/30/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $9,875.82

Total Budget $9,875.82 $9,875.82

Total Obligated $9,875.82 $9,875.82

Total Funds Drawdown $2,362.96 $2,362.96
Program Funds Drawdown $2,362.96 $2,362.96
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $296.09 $296.09

Community Action Partnership of North Alabama $179.05 $179.05
State of Alabama-ADECA $117.04 $117.04
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
HOMES REPLACED OR REPAIRED WITHIN THE COUNTIES DECLARED IN THE 2011 TORNADO DISASTER GRANT.

Location Description:
COUNTIES DECLARED IN THE 2011 TORNADO DISASTER

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures

107

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R5-0101(EXT)
Projected Start Date:
01/03/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Community Action Partnership of North Alabama

State of Alabama-ADECA

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R5-ADECA-CAPNA-SFH90-TG13-001 (EXT)
R5-ADECA-CAPNA-SINGLE FAMILY-TARGET 90%

Activity Status:

Under Way

Project Title:

R5-HOUSING(EXT)

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date
N/A $173,031.70
$173,031.70 $173,031.70
$173,031.70 $173,031.70
$83,555.20 $83,555.20
$83,555.20 $83,555.20
$0.00 $0.00

$0.00 $0.00
$82,676.70 $82,676.70
$82,422.78 $82,422.78
$253.92 $253.92
$82,676.70 $82,676.70
$0.00 $0.00

REPAIR OR REPLACE HOMES DAMAGED/DESTROYED IN THE COUNTIES DECLARED IN THE 2011 APRIL TORNADO

DISASTER

Location Description:

COUNTIES DECLARED IN THE 2011 APRIL TORNADO DISASTER

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
R6-0099

Projected Start Date:
09/08/2017

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
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R6-0099 / R6-ADMINISTRATION

R6-ADECA-ALABAMA-ADMIN
R6-ADMINISTRATION

Activity Status:

Under Way

Project Title:

R6-ADMINISTRATION

Projected End Date:

09/08/2019

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date
N/A $69,810.22
$0.00 $69,810.22
$0.00 $69,810.22
$0.00 $69,810.22
$0.00 $69,810.22
$0.00 $0.00
$0.00 $0.00
$0.00 $71,036.16
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State of Alabama-ADECA $0.00 $71,036.16
Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00
Activity Description:
STATE ADMINISTRATION SPENT OVERSEEING THE TORNADO DISASTER PROGRAM

Location Description:
MONTGOMERY, ALABAMA

Activity Progress Narrative:

Utilized administration funds as necessary to manage Disaster Recovery program as needed.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: R6-0099(EXT) / R6-ADMINISTRATION(EXT)

Grantee Activity Number: R6-ADECA-ALABAMA-ADMIN (EXT)
Activity Title: R6-ADMINSTRATION (EXT)
Activitiy Category: Activity Status:
Administration Under Way
Project Number: Project Title:
R6-0099(EXT) R6-ADMINISTRATION(EXT)
Projected Start Date: Projected End Date:
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09/08/2017

Benefit Type:
()

National Objective:
N/A

Overall

09/09/2019
Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Alabama-ADECA

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

STATE ADMINSTRATION SPENT OVERSEEING THE TORNADO DISASTER PROGRAM.

Location Description:
MONTGOMERY, ALABAMA

Activity Progress Narrative:

Utilized administration funds as necessary to manage Disaster Recovery program as needed.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Oct 1 thru Dec 31, 2018 To Date
N/A $654,596.60
$654,596.60 $654,596.60
$654,596.60 $654,596.60
$1,225.94 $1,225.94
$1,225.94 $1,225.94
$0.00 $0.00

$0.00 $0.00
$915.83 $915.83
$915.83 $915.83
$0.00 $0.00

$0.00 $0.00
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R6-0101(EXT) / R6-HOUSING(EXT)

Grantee Activity Number:
Activity Title:

R6-ADECA-ARCH-SFH90-NT13-003 (EXT)

R6-ADECA-ARCH-SINGLE FAMILY 90% NON-
TARGET (EXT)

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number:
R6-0101(EXT) R6-HOUSING(EXT)

Projected Start Date: Projected End Date:

08/01/2018 08/01/2019

Completed Activity Actual End Date:

Project Title:

Benefit Type:
Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $185,973.00
Total Budget $185,973.00 $185,973.00
Total Obligated $185,973.00 $185,973.00
Total Funds Drawdown $97,412.23 $97,412.23
Program Funds Drawdown $97,412.23 $97,412.23
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $63,012.23 $63,012.23
Alabama Rural Coalition for the Homeless Inc. $63,012.23 $63,012.23
State of Alabama-ADECA $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES
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Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R6-0101(EXT)
Projected Start Date:
08/01/2018

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Alabama Rural Coalition for the Homeless Inc.

State of Alabama-ADECA

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R6-ADECA-ARCH-SFH90-TG13-003 (EXT)
R6-ADECA-ARCH-SINGLE FAMILY 90% TARGET

Activity Status:

Under Way

Project Title:

R6-HOUSING(EXT)

Projected End Date:

08/01/2019

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date
N/A $185,973.00
$185,973.00 $185,973.00
$185,973.00 $185,973.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
R6-0101(EXT)
Projected Start Date:
08/15/2018

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

HABITAT FOR HUMANITY OF TUSCALOOSA INC

State of Alabama-ADECA

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

R6-ADECA-HABITAT T-SFH90-TG13-005 (EXT)

R6-ADECA-HABITAT T-DOWNPAYMENT
ASSISTANCE (EXT)

Activity Status:

Under Way

Project Title:

R6-HOUSING(EXT)

Projected End Date:

08/15/2019

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Oct 1 thru Dec 31, 2018 To Date
N/A $230,628.18
$230,628.18 $230,628.18
$230,628.18 $230,628.18
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

DOWNPAYMENT ASSISTANCE TO QUALIFIED HOMEOWNERS WITHIN THE TARGET AREA.

Location Description:
TUSCALOOSA, ALABAMA

Activity Progress Narrative:

Project is continuing in providing Mortgage Down-payment Assistance for Low/Mod households.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

R6-0102

Projected Start Date:

01/10/2018

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown
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R6-0102 / R6-NON-HOUSING

R6-TUSC-EDG-13-04
R6-CITY OF TUSCALOOSA-ECONOMIC REV-EDGE

Activity Status:

Under Way

Project Title:

R6-NON-HOUSING

Projected End Date:

03/30/2019

Completed Activity Actual End Date:

Responsible Organization:
City of Tuscaloosa2

Oct 1 thru Dec 31, 2018 To Date

N/A $878,081.14
$0.00 $878,081.14
$0.00 $878,081.14
$0.00 $878,081.14
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Program Funds Drawdown $0.00 $878,081.14

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $878,081.14
City of Tuscaloosa2 $0.00 $878,081.14
Most Impacted and Distressed Expended $0.00 $878,081.14
Match Contributed $0.00 $0.00

Activity Description:

THE EDGE IS AN ECONOMIC DEVELOPMENT INCUBATOR FOR ASSISTANCE TO NEW BUSINESSES TO CREATE
JOBS.
Accomplishments and beneficiaries reported in this activity also represent R1-TUSC-EDG-TG13-04, R2-TUSC-EDG-13-04, and

Location Description:
CITY OF TUSCALOOSA

Activity Progress Narrative:

In the reported quarter, construction was completed. Close-out of project is expected in 1st Quarter 2019.
Accomplishments and beneficiaries will be reported in R6-TUSC-EDG-13-04 (EXT).

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R6-0102(EXT) / R6-NON-HOUSING(EXT)

Grantee Activity Number: R6-TUSC-EDG-13-04 (EXT)
Activity Title: R6-CITY OF TUSCALOOSA-ECONOMIC REV-EDGE
(EXT)
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Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R6-0102(EXT) R6-NON-HOUSING(EXT)

Projected Start Date: Projected End Date:

01/10/2018 09/09/2019

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Urgent Need City of Tuscaloosa2

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $1,356,558.86

Total Budget $1,356,558.86 $1,356,558.86

Total Obligated $1,356,558.86 $1,356,558.86

Total Funds Drawdown $623,737.49 $623,737.49
Program Funds Drawdown $623,737.49 $623,737.49
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $400,718.64 $400,718.64

City of Tuscaloosa2 $400,718.64 $400,718.64
Most Impacted and Distressed Expended $400,718.64 $400,718.64
Match Contributed $0.00 $0.00

Activity Description:
THE EDGE IS AN ECONOMIC DEVELOPMENT INCUBATOR FOR ASSISTANCE TO NEW BUSINESSES TO CREATE

Location Description:
CITY OF TUSCALOOSA

Activity Progress Narrative:

In the reported quarter, construction was completed. Close-out of project is expected in 1st Quarter 2019.
Accomplishments and beneficiaries reported in this activity also represent R1-TUSC-EDG-TG13-04, R2-TUSC-EDG-13-04, R4-
TUSC-EDG-13-04 and R6-TUSC-EDG-13-04 activities.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/0
# of Businesses 0 0/0
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod
# of Permanent Jobs Created 0 0 0 0/0 0/0
# of Permanent Jobs Retained 0 0 0 0/0 0/0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total Low/Mod%

Monitoring, Audit, and Technical Assistance

Event Type This Report Period
Monitoring, Audits, and Technical Assistance

Monitoring Visits

Audit Visits

0
0
0
Technical Assistance Visits 0
Monitoring/Technical Assistance Visits 0

0

Report/Letter Issued
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0/0 0
0/0 0
Amount

To Date

33

32

0

1

0

33
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